	Phase 1	Phase 2	Phase 3	Phase 4	Phase 5	Phase 6
	The Idea	The Concept	The Storyboard	Promotion	Screening	The Premiere
		·	ŕ		9	
	What do you love about Medical Lake?	Help refine the vision and values of Medical Lake.	Help explore trends and opportunities.	Help determine community goals.	Help improve the plan.	Celebrate the possibilities and people who participated.
	Medical Lake:	values of Medical Lake.	оррогиниез.	goals.		people who participated.
	Θ					×1.7.
	• ¥ •		~~3			
			••••	1	200	$M_{\rm M}$
	Duration: 8 weeks	Duration: 10 weeks	Duration: 8 weeks	Duration: 12 weeks	Duration: 8 weeks	Duration: 10 weeks
	May - June	July - September	September - October	November - January	February - March	April - June
Steering Committee	Review Survey Questions	Review Vision Statement	Review Outreach Methods	Review Goals and Policies	Review Draft Comp Plan	Endorse Plan for Adoption
	Wednesday	Thursday	Thursday <i>September 25, 2025</i>	Thursday November 6, 2025	Thursday February 5, 2026	Thursday April 2, 2026
	May 7, 2025	July 10, 2025	September 25, 2025	November 6, 2025	February 5, 2020	April 2, 2020
Public Engagement (dates subject to change)	Online Surveys	Online Comments	Online Survey	Online Comments	Online Comments	Online Comments
	May 21 - June 23	July 25 - August 29	October 3 - October 24	November 12 - January 14	February 11 - March 18	March 30 - April 15
	Founders Day	Events	Event	Event	Event	Public Hearing
	Saturday	Reporter on the Street	Thursday	Saturday	Wednesday	Thursday
Eng	June 21, 2025	July 28 - Aug 16	October 11, 2025	January 17, 2026	February 18, 2026	April 16, 2026
blic s su		Farmers Market	Farmers Market			
Pul date		Saturday	Saturday			
		<i>Aug 2</i> & Aug 16	September 20, 2025			
Planning Commission	Provide feedback on Survey	Provide feedback on Vision	Provide feedback on Trends	Provide feedback on Goals,	Provide feedback on Draft	Make a recommendation to
	Results	Statement and Public	and Opportunities Results	Policies and Public	Plan and Public Comment.	City Council
	Th	Comment	Th d	Comment	Tl	Th
	Thursday June 26, 2025	Thursday <i>September 25, 2025</i>	Thursday October 23, 2025	Thursday January 22, 2026	Thursday March 26, 2026	Thursday April 16, 2026
	541.10 20, 2023	20,010,11,201 25, 2025	000000. 25, 2025	54.144.1 y 22, 2020	, m. o., 20, 2020	7.(5.1816) 2020
Outcomes	1. Survey results used to	1. Vision statement revised	1. Direction of plan	1. Goals and Policies are	1. Draft Plan is revised to	1. Final Draft sent to City
	form vision statement	to incorporate comments.	determined	confirmed	incorporate comments	Council on May 5, 2026
		2. Trends and Opportunities	2. Goals and policies	2. Comprehensive Plan		2. City Council Adopts
ŏ		created to carryout vision	derived from vision and	drafted from all information	2. Final Draft is created with	Comprehensive Plan
		statement	trends and opportunities	up to this date	all contributing documents	on June 2, 2026
			- 9 9	1		_,